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Open Action Items Report
Open Item Number: 05-043 RID Open Date: 9/14/2005

Intiator(s):

Title: Helium Venting Hazard Analysis

Description: Provide hazard analysis for venting of helium from the main tank.
Action Item Information

Gaetan Piret/ESTEC

Upon delivery of hazard analysis described in 05-042, evaluate potential hazards to EMI and TV test chambers.

5/1/2007

5/15/2008 - Draft white paper released for internal review.  Final version to be released shortly.
3/14/2008 - Some comments provided by ESTEC - additional analysis to address their concerns is in 
work.
2/20/2008 - Initial analysis presented to ESTEC on 29 Jan.  More detailed analysis for the two test 
chambers and the clean room is the process of being written up.
11/20/06 - Date rolled to May 1st to roll with 05-042.  
8/14/06 - Date rolled to October 1st.
4/10/06 - Due date changed to 6/1/06 allow time after completion of 05-042.
11/12/2005 - Date changed to 4/1/2006 to match item 05-042.

Action Status:

Action Due Date:Actionee(s):

Action:
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Open Action Items Report

Open Item Number: 05-074 RID Open Date: 10/28/2005

Intiator(s): Trent Martin

Title: CGSE Support at Pad

Description: It is not clear how the cryogenic GSE, particularly the piping, will be supported at the pad.
Action Item Information

Robert Becker/MIT, Alexander Gretchko/MIT

Provide details on how the GSE will be supported at the pad.

10/25/2007

12/16/2007 - Pump layout comments received from Pete Reutt.  New proposals under work in Shanghai 
to accommodate suggestions.
10/24/2007 - New layouts proposed at GOWG - New drawings/layouts in work in Shanghai.
6/4/2007 - Ken Bollweg and Mike Capell to work with Alexander Grechko to resolve file transfer 
problems.
11/27/06 - J. Keiffenheim reports that space is available for hanging plumbing, and KSC can design, 
manufacture hanging hardware.  Still have concerns regarding fill port plumbing suspension, so will 
keep open.
10/16/06 - Date rolled to 11/15 after Cryo GSE meeting at KSC.
6/26/2006 - Date rolled to October 15th after Magnet Processing meeting at KSC.
5/15/2006 - Further discussion on handling of CGSE after PLBD close prelaunch is required.
3/24/2006 - Trent Martin to forward all data provided by KSC to Art Nelson for inclusion in ground 
safety package.
2/14/2006 - Alexander Gretchko waiting on information from KSC - Trent Martin to coordinate.

Action Status:

Action Due Date:Actionee(s):

Action:
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Open Action Items Report

Open Item Number: 07-008 RID Open Date: 6/14/2007

Intiator(s): Chris Tutt

Title: DDRS Rapid Safing

Description: DDRS must meet rapid safing requirements described in MA2-96-190.
Action Item Information

Tim Urban/ESCG

Gain concurrence from NASA that DDRS meets rapid safing requirements.

9/10/2007

2/29/2008 - Closure rationale memo provided by Peter Dennett/Padsoft.  Memo approved by Project 
Office and ready for release to Shuttle.
2/22/2008 - Phyllis Grounds assigned as new Shuttle MIM - will be working this issue along with other 
MIP-related items.
11/30/2007 - Question refered to Frank Moreno/MO to check with Shuttle safety.
9/28/2007 - Joel Sills/MO researching requirements and trying to identify appropriate points of contact 
within SSP.
6/15/2007 - Tim Urban to investigate who approves IVA rapid safing and find out what they want to see 
to close issue.

Action Status:

Action Due Date:Actionee(s):

Action:
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Open Action Items Report

Open Item Number: 07-025 RID Open Date: 11/5/2007

Intiator(s): Jack Keifenheim

Title: Vacuum Pump Monitoring

Description: Determine ground and on-board vacuum pump monitoring requirements at pad.
Action Item Information

Trent Martin/JSC, Mike Capell/MIT

Determine what information needs to be monitored on the vacuum pumps during all ground processing 
scenarios.  In particular, determine what monitoring is required during S0024 and the pad clears, and whether 
24/7 monitoring is required.

6/15/2008

12/16/2007 - Issues to be investigate during CGSE shakedown at CERN.  Action date rolled to delivery + 
3 weeks (~mid-June).

Action Status:

Action Due Date:Actionee(s):

Action:
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Open Action Items Report

Open Item Number: 07-033 RID Open Date: 11/5/2007

Intiator(s): Jack Keifenheim

Title: OPF Testing

Description: Provide details on proposed OPF testing.
Action Item Information

Tim Urban/ESCG

Provide details on facility requirements for all proposed OPF tests.

1/15/2008

5/1/2008 - Proposal sent out for review.
12/16/2007 - Date set to 15 Jan.

Action Status:

Action Due Date:Actionee(s):

Action:
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Open Action Items Report

Open Item Number: 07-036 RID Open Date: 1/11/2008

Intiator(s): Chris Tutt

Title: Cryosystem Response to Power Flickers

Description: Effects of possible power losses at KSC need to be considered in the cryosystem safety analyses.
Action Item Information

Tim Urban/ESCG

Need details on the default state of the AMS-02 and an estimate of how long it would take to return to the 
standard ground operational condition.

6/1/2008

1/11/2008 - Initial review of default state is being rolled into safety analysis.   Initial review of time to 
return to nominal ops indicates this should not be a concern as long as commanding is still available.  
More detailed review will be done with appropriate collaboration personnel at a later date.

Action Status:

Action Due Date:Actionee(s):

Action:
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Open Action Items Report

Open Item Number: 07-037 RID Open Date: 3/7/2008

Intiator(s): Eric Schaefer

Title: Thermal Model for Specularity Analysis

Description: ISS program requires AMS-02 thermal model including specularity data in order to assess effects on ISS 
hardware.

Action Item Information

Craig Clark/ESCG

Provide thermal model to ISS program

4/7/2008

5/1/2008 - CGS schedule shows model delivery on 20 May.Action Status:

Action Due Date:Actionee(s):

Action:
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Open Action Items Report

Open Item Number: 07-038 RID Open Date: 3/7/2008

Intiator(s): Chris Tutt

Title: S-Band CHD Support

Description: Approval of AMS use of the S-Band for CHD comes from the ICATT
Action Item Information

Trent Martin/EA3, Tim Urban/ESCG

Meet with Susan Creasy and the ASCB to determine what information they need to approve this request.

4/7/2008

4/24/2008 - Preliminary meeting with ASCB showed that request is possible.  ASCB to provide more 
detail on current Ku-band/S-band coverage limits.  Project to better define what information is being 
requested to help ASCB team prepare the justification for the request.

Action Status:

Action Due Date:Actionee(s):

Action:
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Open Action Items Report

Open Item Number: 07-039 RID Open Date: 4/3/2008

Intiator(s): Leland Hill

Title: Thermal Blanket Fixation Requirement

Description: Resolve conflict between thermal blanket safety requirements and GFE-provided hardware.
Action Item Information

Leland Hill

Determine whether PVGF was allowed to fly previously with Velcro-only blankets or whether ESP-3 modified the 
MDA-provided blankets to add positive attachment.

4/25/2008

5/15/2008 - Confirmation received that PVGF and other hardware have previously been allowed to fly 
using velcro as the primary means of attachment.  Safety rationale remains unclear.  PSRP to respond 
formally.
4/23/2008 - Formal request for clarification sent to the PSRP.
4/1/2008 - Steve Kunkel confirmed that all blankets must have positive attachment features despite lack of 
written requirement.

Action Status:

Action Due Date:Actionee(s):

Action:
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Open Action Items Report

Open Item Number: 07-040 RID Open Date:

Intiator(s): Leland Hill

Title: CAB LHP MLI

Description: Confirm that CAB Loop Heat Pipe will have appropriate MLI installed.
Action Item Information

Craig Clark

Determine whether MLI originally required to cover the exposed area of the CAB Loop Heat Pipe is still 
required.  If so, determine an appropriate inspection point for safety closure.

4/25/2008

Action Status:

Action Due Date:Actionee(s):

Action:
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Open Action Items Report

Open Item Number: 07-041 RID Open Date:

Intiator(s): Leland Hill

Title: TRD Gas Supply ADP

Description: Safety documentation needs to be generated to close all safety inspections relative to the TRD Gas Supply
Action Item Information

Chris Tutt

Work with Thorsten Siedenberg to get documentation of TRD Gas Supply heater installation and inspection, 
COPV acceptance data, and missing stress report items.

4/25/2008

Action Status:

Action Due Date:Actionee(s):

Action:

Thursday, May 15, 2008Page 12



Open Action Items Report

Open Item Number: 07-043 RID Open Date: 4/3/2008

Intiator(s): Leland Hill

Title: UPS Battery Case Inspection

Description: Provide documentation showing that the UPS casing is appropriately coated to prevent the cells from 
shorting to the case.

Action Item Information

Tim Urban/ESCG

Work with CSIST or Yardney as appropriate to determine the simplest way of demonstrating compliance.

4/25/2008

Action Status:

Action Due Date:Actionee(s):

Action:
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Open Action Items Report

Open Item Number: 07-044 RID Open Date: 4/3/2008

Intiator(s): Leland Hill

Title: PMT Inspections

Description: PMTs need appropriate safety documentation to justify multiple closures.
Action Item Information

Chris Tutt

Work with Frank Cadoux, Stefan Schael, and Giulano Laurenti to determine what acceptance documentation 
exists for the PMTs in each of the various detector groups.

4/25/2008

Action Status:

Action Due Date:Actionee(s):

Action:
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Open Action Items Report

Open Item Number: 07-046 RID Open Date: 5/1/2008

Intiator(s): Chris Tutt

Title: EVA Connector Safety Closures

Description: EVA Connectors on AMS-02 need to be reviewed for compliance with safety requirements.
Action Item Information

Tim Urban/ESCG

All EVA connectors on AMS-02 need to be reviewed for compliance with SSQ 21635 and safety verifications 
listed in Flight Hazard Report #12.

Action Status:

Action Due Date:Actionee(s):

Action:
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Open Action Items Report

Open Item Number: 07-047 RID Open Date:

Intiator(s): Chris Tutt

Title: Bent Pin Analysis

Description: All EVA connectors are required to show that a bent pin cannot short a power connection to its return.
Action Item Information

Tim Urban/ESCG

Bent pin analysis for all EVA connectors needs to be completed and documented.

Action Status:

Action Due Date:Actionee(s):

Action:
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Open Action Items Report

Open Item Number: AMS_02-PDS_CDR-06 RID Open Date: 4/18/2005

Intiator(s): Tim Urban

Title:

Description:
Action Item Information

Marco Molina

Re-evaluate thermal optical properties on the top of the PDS as there are no longer heaters located there 
(breakdown of MLI vs. white paint). QM & FM different ?

12/1/2007

3/26/2007 - Work has restarted - ECD on this question 4/15.
2/5/2007 - ASI budget approved; some movement on contract.  Dates rolled to 3/5/07. 
8/28/06 - Contract still in work.  Work-around by using EM for initial testing.  Roll date to 10/5.
7/7/06 - Investigate contract status at July TIM.
5/08/2006 - Contract to be in place by June; roll date to 7/1/06
4/10/06 - On-hold pending resolution of ETH/CGS contract.
8/2/2005 - Awaiting thermal analysis of revised worst hot case.

Action Status:

Action Due Date:Actionee(s):

Action:
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Open Action Items Report

Open Item Number: AMS_02-PDS_CDR-08 RID Open Date: 4/18/2005

Intiator(s): Tim Urban

Title:

Description:
Action Item Information

S. Alia

Add 0.03 µF per 3.2.2.2.2.A of SSP 57003, and add verification by design inspection or test.

12/1/2007

3/26/2007 - Updated reports to be released at PDS MRR in December.
2/5/2007 - ASI budget approved; some movement on contract.  Dates rolled to 3/5/07. 
8/28/06 - Contract still in work.  Work-around by using EM for initial testing.  Roll date to 10/5.
5/08/2006 - Contract to be in place by June; roll date to 7/1/06
4/10/06 - On-hold pending resolution of ETH/CGS contract.
11/7/2005 - All further PDS activities on hold until 6 Feb 2006.
8/22/2005 - CGS proposes release of updated document by 9/19.
8/15/2005 - Tim Urban to contact Sergio Alia and resolve remaining concerns.  Closure expected by 9/5.

Action Status:

Action Due Date:Actionee(s):

Action:
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Open Action Items Report

Open Item Number: AMS_02-PDS_CDR-09-2 RID Open Date: 4/18/2005

Intiator(s): Tim Urban

Title:

Description:
Action Item Information

S. Alia

Update document for maximum operating temperature of 51°C (Section 3.2, requirement ID PDS-ENV-3).

12/1/2007

2/5/2007 - ASI budget approved; some movement on contract.  Dates rolled to 3/5/07. 
8/28/06 - Contract still in work.  Work-around by using EM for initial testing.  Roll date to 10/5.
5/08/2006 - Contract to be in place by June; roll date to 7/1/06
4/10/06 - On-hold pending resolution of ETH/CGS contract.
11/7/2005 - All further PDS activities on hold until 6 Feb 2006.
8/22/2005 - CGS proposes release of updated document by 9/19.
8/2/2005 - MOT should be changed to match updated worst case hot temperature.

Action Status:

Action Due Date:Actionee(s):

Action:
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